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PROJECT ACTIVITIES 
 
• DTSC approved the Interim Remedial Investigation Report on August 6, 2007. The 

work performed as part of the Interim Remedial Investigation included collection of 
460 soil samples, 167 grab groundwater samples, and 114 passive soil gas 
samples. Additionally, the scope of work included installation of 36 new shallow and 
deep groundwater monitoring wells, and installation of 50 vapor probes.  
 
The Interim RI Report provides summary of sampling results conducted from March 
2005 through December 2006 including results presented in the previously approved 
Remedial Investigation Report Bedrock Study dated May 18, 2006. Seven deep core 
holes were drilled and Flute liners were installed for ground water sampling at 
discrete depths. Additionally, indoor air sampling results which were previously 
submitted to DTSC as separate transmittals, are included as part of this report. The 
Interim RI also includes an updated conceptual site model and provides 
recommendations for further evaluation and/or step-out sampling at several areas. 
The field work associated with these activities is being implemented and will be 
presented in the Final RI Report.  

 
• DTSC completed the second round of sub-slab sampling at Norco High School 

Science Building last week. The sampling was conducted on July 26 and 27; the 
results will be available at the end of September; 

 
• DTSC completed the second round of indoor air sampling at 26 homes on Golden 

west Lane, Third Street, Buckboard Lane and Hillside Avenue. One home on Golden 
west Lane remains to be sampled. This home will be sampled in mid-August; 

 
 
 
 
 

 
  Printed on Recycled Paper 

 



Former Wyle Laboratories Norco Facility Site  
August 7, 2007 
Page 2 
 
ACTIVITIES COMPLETED LAST WEEK 
 

 Onsite:  
 
• Continued third quarter routine quarterly sampling;  
• Continued drilling holes in the Northwest Area as part of additional bedrock 

evaluation; continued piezometer installation and development; piezometers will 
be used for measuring water levels; 

• Conducted operations and maintenance (O&M) activities for soil vapor extraction 
system; 

 
Offsite:  
 
• Continued third quarter routine quarterly sampling; 

 
ACTIVITIES PLANNED FOR THIS WEEK 

 
Onsite:  

 
• Continue drilling holes associated with additional bedrock evaluation in the 

Northwest Area; continue installation and development of piezometers;  
• Continue third quarter routine quarterly sampling; 
• Continue O&M activities for soil vapor extraction system; 

 
Offsite:  

  
• Continue third quarter routine quarterly sampling; 

 
ADDITIONAL ACTIVITIES PLANNED FOR AUGUST  
 

• Review and approve Technical Memorandum associated with the dye study to be 
conducted in the northwest area. The dye test will provide information with 
respect to movement of contamination in groundwater between the hotspots. 

• Review and provide comments on Second Quarter Routine Quarterly Sampling 
Report; the report will be submitted to DTSC on August 10, 2007; 

• Install sub-slab depressurization system at Buckboard Lane home on August 15 
and 16; 

• Review and provide comments on the Screening FS by late August; 
• Place copies of the Interim Remedial Investigation in the repositories within two 

weeks; 
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REPOSITORY UPDATE 
 
The documents listed below have been sent to the repositories: 
 

• Technical Memorandum, Hydraulic Containment of Northwest Area dated May 4, 
2007; 

• Technical Memorandum, On-Site Northwest Area-Additional Bedrock Evaluation 
dated May 25, 2007; 

• Comment Response Table, DTSC 6-7-07 Comments to On-Site Northwest Area-
Additional Bedrock dated June 22, 2007; 

• Comment Response Table, First Quarter 2007 Routine Monitoring Report, 
Quarterly Groundwater Sampling Extraction and Treatment System Monitoring, 
Permanent Vapor Probe Sampling dated June 22, 2007 

• Technical Memorandum, First Addendum for Hydraulic Containment of 
Northwest Area Treatability Study dated June 28, 2007; 

• Technical Memorandum, Second Addendum for Hydraulic Containment of 
Northwest Area Treatability Study dated June 29, 2007; 

 
PUBLIC PARTICIPATION 
 

• None to report. 


